Construction Research Congress 2018

Construction Project Management

Selected Papers from the Construction Research Congress 2018

New Orleans, Louisiana, USA
2 – 4 April 2018

Editors:

Chao Wang
Christofer Harper
Yongcheol Lee

Rebecca Harris
Charles Berryman

## Contents

**An Approach to Automate Frequent Encroachment Condition Assessments** ...... 1  
Tiyasa Ray and David Grau

**Developing a Collaboration Framework for Model-Based Estimating** .......... 10  
Alireza Borhani, Carrie Sturts Dossick, Hyun Woo Lee, and Laura Osburn

**Non-USA Professionals’ Perception of Key BIM Maturity Indicators** .......... 21  
Yunfeng Chen, Dylan John, Robert F. Cox, Celine Manoosingh, and Qian Huang

**Characterization of Corporate Productivity Programs** ............................. 32  
Cameron Gaddy, Carlos Caldas, and Britt Freund

**Model Maturity Risk Index Framework for Tracking Progress in Model-Based Engineering** ................................................................. 42  
Gustavo Garcia, Mani Golparvar-Fard, Jesus M. De La Garza, and Martin Fischer

**Achieving Agency Goals in Public-Private Partnerships through Key Performance Indicators: Application of Existing Contract and Specification Theory** ................................................................. 53  
Alleman Douglas, Gabriel Jobidon, Keith R. Molenaar, and Edmund V. Caplicki III

**Total Project Cost of Best-Value Procurement: Linking Bid Prices with Project Closeout Performance** ................................................................. 64  
Brian Lines and Venkata Sai Raghu Teja Kakarapalli

**A Relational Contractual Framework for Promoting Collaborative Project Environments** ......................................................................................... 74  
Islam El-Adaway, Ibrahim Abotaleb, and Seifeldeen Eteifa

**Comparison of Various Competitive Bidding Methods from an Owner’s Perspective** ................................................................................................. 85  
Rita Awwad and Michael Ammoury

**Exploring the Growth of Public-Private Partnerships by Examining Enabling Legislation** ................................................................................................. 95  
Katherine Maslak and Bryan Franz

**A Pilot Study of Investigating Trust Repair Strategies for Competence-Based Trust Violation in China: From Subcontractors’ Perspective** ................................................................................................. 105  
Xiaodan Zheng, Xinyi Song, Conghan Wang, and Shuibo Zhang
Trends in Social Network Research in Construction Teams:  
A Literature Review ........................................................................................................ 115  
James O. Kereri and Christofer M. Harper

Best-Value Procurement in Design-Bid-Build Construction Projects:  
Empirical Analysis of Selection Outcomes ...................................................................... 126  
Phuong Nguyen, Brian Lines, and Dan Tran

Effectiveness of Qualifications-Based Selection Criteria in Design-Build  
and Construction Manager at Risk Procurements: An Empirical Analysis............ 137  
Brian Lines, Amirali Shalwani, and Jake Smithwick

Analysis of Construction Contracts: Searching for Collaboration .................. 148  
Thais da C. L. Alves and Nargis Shah

Team Assignment Mechanics: Qualifications, Availability, and the  
Human Element .............................................................................................................. 158  
Kristen Hurtado, Anusree Saseendran, Kenneth Sullivan, Jake Smithwick,  
Brian Lines, and Brian Stone

Examination of Judgements Rendered by Engineering Professionals  
under Various Construction Claims/Disputes Resolution Roles......................... 165  
Mohammad Barakat, Mohamed-Asem Abdul-Malak, and Hiam Khoury

Non-Compete Provisions in Public-Private Partnerships:  
A Review of Current Practice.................................................................................. 175  
Emma Weaver, Alex D’Alessio, and Qingbin Cui

Rules-Based Approach for Construction Contract Documents  
Interpretation .............................................................................................................. 186  
Jamileh Hamie and Mohamed-Asem Abdul-Malak

Assessment of Integrated Project Delivery (IPD) Risk and Reward  
Sharing Strategies from the Standpoint of Collaboration:  
A Game Theory Approach....................................................................................... 196  
Pardis Pishdad-Bozorgi and Divyansh Srivastava

Detriments of Meddling with the Engineer’s Claims-Related Contract  
Administration Roles............................................................................................ 207  
Mohamed-Asem Abdul-Malak and Layal Naeem

Financial Accounting Treatment of Differing Site Conditions Claims:  
A Contractor’s Perspective...................................................................................... 217  
Mohammad Barakat, Hiam Khoury, and Mohamed-Asem Abdul-Malak
Systematic Risk Assessment and Treatment Framework of International Construction Project Based on Dynamic Meta Network Analysis ....................227
Tao Wang, Shangde Gao, and Pin-Chao Liao

Contracting in the Saudi Public Construction Projects: What Do U.S. Contractors Need to Know? ..........................................................239
Islam El-Adaway, Ibrahim Abotaleb, Mohamed Eid, Samuel May, Lauren Netherton, and Jonathan Vest

Urban Crisis Detection Technique: A Spatial and Data Driven Approach Based on Latent Dirichlet Allocation (LDA) Topic Modeling ....................250
Yan Wang and John E. Taylor

Housing Regulations in Temporary Accommodations for Displaced Persons: A German Case Study ...........................................................260
Miriam E. Hacker, Jessica Kaminsky, and Kasey M. Faust

Lean Construction to Manage Project Structural Complexity: The LPDS-MDM Framework ........................................................................271
Audrey M. Bascoul, Stanislaus J. Tuholski, and Iris D. Tommelein

Construction Project Complexity as Addressed in Traditional versus Lean Project Management Literature ..........................................................282
Audrey M. Bascoul, Iris D. Tommelein, and Stanislaus J. Tuholski

Monitoring the Financial Trends of Construction Firms in Korea, Japan, and the United States by Using Bankruptcy Prediction Model ....................294
Haekyung Im, Edward Minchin, Hamed Hakim, and Yuanxin Zhang

A Framework for Enhancing Contractor-Subcontractor Relationships in Construction Projects in Nigeria ..........................................................305
Olabosipo Fagbenle, Opeyemi Joshua, Adedeji Afolabi, Rapheal Ojelabi, Oluseyi Fagbenle, Ayoola Fagbenle, and Maryam Akomolafe

Change Order Disputes: Technical Causes and Negative Effects in Kuwait ...............................................................................................315
Yasmin Shalaby and Ahmed Khalafallah

Contributing Factors to the Punch-List Problem: Preliminary Investigation in a High-Rise Tower Project in Southern Nevada ....................326
Pramen P. Shrestha, Adolfo R. Rabasto, and Binit Kumar Shrestha

Design-Build Performance over the Years: An Exploration into Colorado’s Experience .................................................................................336
Douglas Alleman, Guillermo Nevett, and Paul Goodrum
Stochastic Time-Cost-Quality Trade-Off Analysis: The PERT Approach
Ossama Hosny and Mahmoud Elbassuony

Effects of Formal Practices and Teamwork on Interface Management
Performance in Large-Scale Construction Projects
Wenxin Shen, Byungjoo Choi, SangHyun Lee, and Wenzhe Tang

Owner Time and Cost Contingency Estimation for Building Construction
Projects in Egypt
Seif Nawar, Ossama Hosny, and Khaled Nassar

Engineering, Procurement, and Construction Cost and Schedule
Performance Leading Indicators: State-of-the-Art Review
Mohammadreza Habibi, Sharareh Kermanshachi, and Elnaz Safapour

Degree of Criticality of Monitoring and Control to Project Success
Farah Demachkieh and Mohamed-Asem Abdul-Malak

Synthesis of Improvements to EVMS Key Parameters Representation
Farah Demachkieh and Mohamed-Asem Abdul-Malak

Age Related Ethical Lapses in Construction Engineering Site
Management Decisions
Dilan Badshah and Carl T. Haas

A Bayesian Network Approach to Selecting Project Delivery Methods
Sai Bypaneni, Dan Tran, and Long D. Nguyen

Development of Project Communication Network: A New Approach to
Information Flow Modeling
Shirin Kamalirad and Sharareh Kermanshachi

Resource-Based Exploratory Analysis of Project Complexity
Impact on Phase-Based Cost Performance Behavior
Elnaz Safapour, Sharareh Kermanshachi, Mohammadreza Habibi, and Jennifer Shane

Effects of General Contractor’s Loading Strategies on Project and Trades’
Performance
Ashtad Javanmardi, Simon M. Hsiang, and Min Liu

Risk Management and the Effects on Project Success
Eric Scheepbouwer, Ashi Ezz, Brian Guo, and Daniel Van Der Walt

Beta Index and Complexity in Schedule Performance Measurement
<table>
<thead>
<tr>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>A System Dynamics Model for Analyzing Cumulative Impacts of Out-of-Sequence Work</td>
<td>481</td>
</tr>
<tr>
<td>Ibrahim Abotaleb and Islam El-Adaway</td>
<td></td>
</tr>
<tr>
<td>A Theoretical Framework for the Systematic Construction Project Productivity Measurement: Reconceptualisation and Boundary Extension</td>
<td>492</td>
</tr>
<tr>
<td>Wenting Zhan and Wei Pan</td>
<td></td>
</tr>
<tr>
<td>Cooperation in Engineering, Procurement, and Construction (EPC) Project Team: The Impact of Ethical Climate among General Contractor</td>
<td>502</td>
</tr>
<tr>
<td>Lianying Zhang and Guannan Xi</td>
<td></td>
</tr>
<tr>
<td>Pilot Implementation of Assessing Physiological Measures during Construction Activities Using Air Force Cadets</td>
<td>512</td>
</tr>
<tr>
<td>Caroline Clevenger, Wilbur Pillsbury, Robert Young, Moatassem Abdallah, and Heidi Brothers</td>
<td></td>
</tr>
<tr>
<td>Exploring the Role of Ethical Climate on Knowledge Contribution Loaing in Construction Project Teams</td>
<td>522</td>
</tr>
<tr>
<td>Lianying Zhang and Hui Sun</td>
<td></td>
</tr>
<tr>
<td>Evaluating Construction Work Disruptions Using Resilient Short-Interval Scheduling: A Case Study</td>
<td>533</td>
</tr>
<tr>
<td>Fei Han and Susan M. Bogus</td>
<td></td>
</tr>
<tr>
<td>Optimal Labor Productivity: A Case Study in a Sheet Metal Bending</td>
<td>544</td>
</tr>
<tr>
<td>Krishna P. Kisi, Nirajan Mani, Eddy M. Rojas, and E. Terence Foster</td>
<td></td>
</tr>
<tr>
<td>Characterizing the Role of Communications in Teams Carrying Out Building Inspection</td>
<td>554</td>
</tr>
<tr>
<td>Yangming Shi, Jing Du, Pingbo Tang, and Dong Zhao</td>
<td></td>
</tr>
<tr>
<td>Professional Progression, Company Commitment, and Project Choice: An Empirical Investigation into Professional Staff Values in Construction</td>
<td>565</td>
</tr>
<tr>
<td>Denise R. Simmons, Josh Iorio, John E. Taylor, and Dan Li</td>
<td></td>
</tr>
<tr>
<td>Multi-Level Hierarchical Analysis for Productivity Frontier Estimation</td>
<td>575</td>
</tr>
<tr>
<td>Nirajan Mani, Krishna P. Kisi, Eddy M. Rojas, and E. Terence Foster</td>
<td></td>
</tr>
<tr>
<td>Estimating Productivity Rates for Establishing Contract Time</td>
<td>586</td>
</tr>
<tr>
<td>Brent T. Flaten, Hala Nassereddine, Gary C. Whited, and Awad S. Hanna</td>
<td></td>
</tr>
<tr>
<td>Factors Affecting Construction Labor Productivity: Qualitative and Quantitative Assessment</td>
<td>597</td>
</tr>
<tr>
<td>Awad S. Hanna and Karim A. Iskandar</td>
<td></td>
</tr>
</tbody>
</table>
Emerging Workforce Training Methods for the Construction Industry .......... 608
Andriel Evandro Fenner, Shirley Morque, James Sullivan, and Charles J. Kibert

Impact of Project Integration on Implementation of Model-Based Estimating ............................................................ 619
Wenqi Zhu, Hyun Woo Lee, and Carrie Sturts Dossick

Time-Environmental Impacts Tradeoff Analysis for Businesses Commuters .............................................................................................................. 628
Shahryar Monghasemi, Moatassem Abdallah, Aly Tawfik, and Caroline Clevenger

Chaos and Complexity in Modeling and Detection of Spatial Temporal Clashes in Construction Processes .............................................................. 639
Abdelhady Hosny, Mazdak Nik-Bakht, and Osama Moselhi

Clash Relevance Prediction in BIM-Based Design Coordination Using Bayesian Statistics .............................................................. 649
Yuqing Hu and Daniel Castro-Lacouture

Examining Impact of Risk on Cost Growth in Design-Build Projects Using Structural Equation Modeling .............................................................. 659
Sharon Mathew, Dan Tran, and Long D. Nguyen

Comparative Analysis between Project Delivery Systems through Quantitative Assessment of Project Performance .............................................................. 670
Michael Ibrahim, Awad Hanna, and Dave Kievet

Entity-Based Investigation of Project Complexity Impact on Size and Frequency of Construction Phase Change Orders .............................................................. 681
Elnaz Safapour, Sharareh Kermanshachi, and Issa Ramaji

Cost Management Practice of Construction Firms and Its Influencing Factors: Lessons from Southwestern Nigeria .............................................................. 692
Olabosipo Fagbenle, Opeyemi Joshua, Adefeji Afolabi, Rapheal Ojelabi, Oluseyi Fagbenle, Ayoola Fagbenle, and Maryam Akomolafe

Quantifying the Impact of Change on the Progress of Construction Projects .............................................................................................................. 701
Hani Alzraiee and Tarek Zayed

A Framework for Modeling Construction Organizational Competencies and Performance .............................................................................................................. 712
Getaneh Gezahegne Tiruneh and Aminah Robinson Fayek
Multi-Tiered Professional Liability Coverage for Designers and Contractors under Design-Build Project Delivery .....................723
Mayssa Kalach, Mohamed-Asem Abdul-Malak, and Issam Srour

Organizational Routine-Matching in Delivery of Capital Projects .....................733
Sagata Bhawani, Robert Leicht, John Taylor, and Stephen Humphrey

Construction Manager General Contractor (CMGC) Characteristics and Effective Practices in Transportation Sector .......................................................744
Hongtao Dang and Jennifer Shane

Impact of Collaboration and Integration on Performance of Industrial Projects ..........................................................755
Philip Barutha, David Jeong, Douglas Gransberg, and Ali Touran